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California Office of Traffic Safety — Quarterly Performance Report

QUARTERLY OVERVIEW

10/01/08 — 12/31/08:

Due to the rapid transition to one-federal-fiscal-year grants, revised guidance
from OTS late in the process, and considerable ambiguity regarding the
planned senior summit conference, the PS0903 Grant Agreement was not
finalized until after the grant start date of October 1, 2008. Consequently,
contents and formatting were also somewhat inconsistent with standardized
OTS and GMU templates.

Although the Preparation Phase began as planned on 10/01/08, grant activities
quickly fell behind schedule. It soon became apparent a three-month
Preparation Phase was too short to implement the planned “corridor approach”
(which normally requires six months), particularly given the project
coordinators’ lack of experience with that approach. The assigned Grants
Management Unit (GMU) analyst expressed concerns to OTS. Concurrently,
OTS assumed responsibility for the Senior Safe Mobility Summit III (already
completed in October 2008) and requested that the associated $100,000.00 in
funding for Contractual Services be transferred to other budget categories.
Therefore, OTS requested that CHP submit a grant revision to: 1) transfer the
subject funding, 2) alter grant phase dates (lengthen the Preparation Phase and
correspondingly shorten the Program Operations Phase), 3) revise/insert the
due dates for the affected activities, and 4) revise formatting/content as
required to more closely reflect OTS and CHP standardized guidance. The
revision was drafted by GMU and reviewed by the project coordinators in the
Office of Community Outreach and Recruitment (OCOR). GMU finalized the
draft revision for review by all affected commands in preparation for
submitting the formal revision to OTS during the January through March 2009
reporting period.

01/01/09 - 03/31/09:

The formal revision referenced earlier was submitted to OTS on 01/30/09 and
approved on 02/24/09. This Quarterly Report reflects the changes contained in
the January 2009 formal revision. The revision implemented a much more
realistic timeline for grant activities and OCOR staff worked diligently to
accelerate activities and place the project back on track.

04/01/09 — 06/30/09:

07/01/09 — 09/30/09:

PURCHASE OF EQUIPMENT OVER $5,000

10/01/08 — 12/31/08:

N/A. No funding is provided in the PS0903 budget for major equipment.

01/01/09 — 03/31/09:

04/01/09 — 06/30/09:

07/01/09 — 09/30/09:

Agency: CHP
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GRANT GOALS AND OBJECTIVES

Goal

1. To conduct a senior safety/mobility pilot program to promote traffic safety within three
identified CHP field Divisions where the largest number of seniors aged 65 and over with
driver’s licenses reside by September 30, 2009.

Progress: On Schedule.

The January 2009 revision to the PS0903 Grant Agreement implemented a more realistic timeline
for grant activities. The pace of those activities accelerated markedly since the October through
December 2008 reporting period. The three participating field Divisions are progressing rapidly
with the establishment of their respective task forces and administrative activities are also generally
back on track.

Objectives

1. To select three CHP field Divisions for the pilot program based on California Department of
Motor Vehicles’ licensed driver data for those aged 65 years and over by December 31, 2008.

Progress: Accomplished.

The data indicated the largest numbers of such individuals reside within the respective
jurisdictions of CHP Golden Gate, Southern, and Border Divisions. Those Divisions were
selected to participate on/about December 17, 2008.

2. To conduct a strategic planning meeting to discuss goals, objectives, and operations for each
Division by the office of primary interest (OPI) and field Division personnel by
January 31, 2009.

Progress: Accomplished.

Due to severe time constraints, project coordinators opted to conduct the strategic planning
meetings via teleconference with all three Divisions at once. The teleconference occurred on
December 30, 2008.

Agency: CHP Page 3
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3. To develop for each Division an operational plan1 establishing the method of operation and
the policies applicable to carry out the grant program by February 28, 2009.

Progress: Accomplished.

DIVISION OPERATIONAL PLANS

Division Due Date for Development

Date
Developed Date
Issued
Golden Gate 02/28/09 o270 R ' /
Southern 02/28/09 /1200 I/ /

Border 02/28/09 0227/  EGEGEGN_/ /

A sample format for an operational plan was provided to each Division to expedite their issuance.
It is anticipated the operational plan for each Division will be issued in the near future.

4. To identify each Division’s prospective task force members and extend membership
invitations for each task force by February 28, 2009.

Progress: Accomplished.

TASK FORCE MEMBERSHIP INVITATIONS

Division Due Date for Task Force Membership Invitations

Date
Completed
Golden Gate 02/28/09 [y
Southern 02/28/09 01/25/09
Border 02/28/09 02/18/09

! The operational plan will contain a strategic distribution of allocated overtime hours.

Agency: CHP Page 4
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5. To provide OTS with the required documentation of local support for each Division by
February 28, 2009.

Progress: Not Accomplished. Deadline Missed.
DOCUMENTATION OF LOCAL SUPPORT

Division Due Date for Provision

Of Documentation Date
Provided
Golden Gate 02/28/09 .
Southern 02/28/09 -
Border 02/28/09 ni

Provision of each Division’s documentation of local support is still behind schedule. All
Divisions have contacted the local governmental bodies and requested the documentations. The
documentations are still pending.

6. To issue a kick off news release announcing grant activities by February 28, 2009.
Progress: Accomplished.

KICK OFF NEWS RELEASE?

Date
Drafted Date Sent to GMU for Courtesy Review Date Forwarded

to OMRDate of OMR
Approval BTH

Approval

(YES/NO)

Date
Issued

02/20/09 03/02/09 02/20/09 02/25/09 YES 02/28/09

The kick off news release was jointly drafted with OMR in February 2009, approved by BTH, and
issued on schedule.

2 All grant-related releases require pre-approval by both the CHP Office of Media Relations (OMR) and the Business,
Agency: CHP Page 5
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7. To develop localized promotional items to be used as incentives encouraging participation in
grant goals and objectives by February 28, 2009.

Progress: On Schedule.

The project coordinators in OCOR selected desired promotional items. The promotional items,
and the required traffic safety message for placement thereon, were approved by OTS. The very
limited line item funding level significantly restricted the numbers and types of items ordered. A
purchase requisition for magnifying glass rulers was prepared and submitted through the
Department’s newly implemented Requisition Delivery System (ReDS). Although anomalies
with the new ReDS system have resulted in some acquisition delays, it is anticipated all
requisitions will arrive at Purchasing Services Unit by the departmentally imposed deadline of
March 15, 2009. Public information officers in the three participating Divisions identified
appropriate venues for distribution of grant materials.

8. To conduct a minimum of six Division task force meetings (at least two for each Division)
during the Program Operations Phase by September 30, 2009.

Progress: On Schedule.

DIVISION TASK FORCE MEETINGS

Division Due Date for Task Force Meetings

Locations Date(s) Held
Golden Gate 09/30/09 Sl el -, 0 1t A Y |
I
Southern 09/30/09 [ e S T SRR |
gl
Border 09/30/09 F P O L e gl
!/

The first task force meetings are planned for April 2009.

Transportation and Housing Agency (BTH) before issuance.
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9. To identify through each Division task force by September 30, 2009:
a) Contributing factors of collisions involving senior drivers,
b) Appropriate remedial actions to address these factors,
¢) Public awareness campaign strategies® using a variety of available tools to address senior
traffic safety/mobility, and
d) Appropriate audiences/venues for public education and awareness presentations
throughout the Program Operations Phase.

Progress: On Schedule.
Task force activities are progressing on schedule.

10. To deploy officers on grant-funded overtime to provide at least 24 senior driver
safety/mobility presentations (at least eight within each Division’s jurisdiction) during the
Program Operations Phase by September 30, 2009. '

Progress: On Schedule.

UNIFORMED OVERTIME (OT) HOURS* FOR SENIOR
SAFETY/MOBILITY PRESENTATIONS (SPC 244)

Period
(2009) Thru FLSA Ending
Total Uniformed OT Hours Allocated Cum. OT Hours Used Thru FLSA Ending Date % of Total OT

Hours Allocated (for Jan-Sep) % of Weeks Remaining in 39-Week Program Operations Phase
Usage On Schedule?
(YES/NO)
Jan-Mar  03/15/09 (S

Apr-Jun 06/07/09
Jul-Sep 09/27/09

Total 1,20000 [ % . %

3 The following standard language will be included in all press, media, and printed materials: “Funding for this program
was provided by a grant from the California Office of Traffic Safety, through the National Highway Traffic Safety
Administration.”

* For accounting purposes, usage of overtime hours is tracked by special project codes (SPC) and is normally reported by
Fair Labor Standards Act (FLSA) pay periods. Uniformed OT hours used include both sergeant and officer hours. Hours
will normally be reported through the ending date of the last complete FLSA period in the reported quarter. (Exception: To

Agency: CHP Page 7
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prevent reporting delays when the last complete FLSA period ends during the last week of the quarter, usage through the
previous FLSA period may be reported.)

Agency: CHP Page 8
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SAFETY PRESENTATIONS COMPLETED AND ESTIMATED
NUMBER OF PEOPLE IMPACTED THROUGH 03/31/09

Period
(2009) Targeted # of Presentations Total #
Completed Difference
(+ or -) Estimated # of People Impacted

Oct-Dec 0 6 +6 1,260
Jan-Mar 8
Apr-Jun 8
Jul-Sep 8
Totals: 24 O TR s Skl | TS LT

11.

12.

Since the PS0903 Grant Agreement does not limit safety presentations to the Program Operations
Phase, some presentations were proactively conducted by Border Division during the October
through December 2008 reporting period (Preparation Phase).

To distribute educational materials and/or promotional items at appropriate venues for each
Division in support of the public awareness campaign by September 30, 2009.°

Progress: Accomplished.

OCOR grant coordinators selected educational materials for distribution and promotional items
were ordered (see Objective 7). Educational materials have been distributed during safety
presentations completed at each division.

To use the following standard language in all press, media, and printed materials: “Funding

for this program was provided by a grant from the California Office of Traffic Safety,
through the National Highway Traffic Safety Administration.”

Progress: Accomplished.

The required standard language was incorporated into the kick off news release described in
Objective 6.

> Planned venues for distribution include the 24 traffic safety presentations specified in Objective 10, community/sporting

Agency: CHP Page 9
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OTHER TRAFFIC SAFETY RELATED ACTIVITIES (Not specified in goals and objectives)

10/01/08 — 12/31/08: - The language assessment
for each Division was completed. Grant materials will be required in Spanish as well as English.

- A grant logo and traffic safety message were developed for use on project materials. Both were
approved by OTS in December 2008.

01/01/09 - 03/31/09: The January 2009 revision
postponed the ending date for the Program Preparation Phase until 02/28/09. The remaining planned
non-critical activities were completed within the revised Preparation Phase timeline.
- Necessary coordination with allied/other agencies was completed.
- Community recognition items (presentation folders) for task force
members were selected and ordered.
The Program Operations Phase commenced on 03/01/09.
- Due to workload and time constraints, OCOR shelved its tentative plans
to produce a “California Road Tips™ booklet tailored toward senior
drivers, but production of such a booklet was not a planned action item
specified under “Method of Procedure” in the PS0903 Grant Agreement.

04/01/09 — 06/30/09:
07/01/09 — 09/30/09:

DOCUMENTATION ITEMS (Attached)

10/01/08 — 12/31/08:  Schedule C. Grant logo and traffic safety message.
01/01/09 — 03/31/09:  Schedule C. “
04/01/09 — 06/30/09: _
07/01/09 — 09/30/09:

events, CHP informational booths, etc.
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California Office of Traffic Safety (OTS) — Quarterly Performance Report (QPR)
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California Office of Traffic Safety — Quarterly Performance Report

QUARTERLY OVERVIEW

10/01/08 — 12/31/08:

Due to the rapid transition to one-federal-fiscal-year grants, revised guidance
from OTS late in the process, and considerable ambiguity regarding the
planned senior summit conference, the PS0903 Grant Agreement was not
finalized until after the grant start date of October 1, 2008. Consequently,
contents and formatting were also somewhat inconsistent with standardized
OTS and GMU templates.

Although the Preparation Phase began as planned on 10/01/08, grant activities
quickly fell behind schedule. It soon became apparent a three-month
Preparation Phase was too short to implement the planned “corridor approach”
(which normally requires six months), particularly given the project
coordinators’ lack of experience with that approach. The assigned Grants
Management Unit (GMU) analyst expressed concerns to OTS. Concurrently,
OTS assumed responsibility for the Senior Safe Mobility Summit III (already
completed in October 2008) and requested that the associated $100,000.00 in
funding for Contractual Services be transferred to other budget categories.
Therefore, OTS requested that CHP submit a grant revision to: 1) transfer the
subject funding, 2) alter grant phase dates (lengthen the Preparation Phase and
correspondingly shorten the Program Operations Phase), 3) revise/insert the
due dates for the affected activities, and 4) revise formatting/content as
required to more closely reflect OTS and CHP standardized guidance. The
revision was drafted by GMU and reviewed by the project coordinators in the
Office of Community Outreach and Recruitment (OCOR). GMU finalized the
draft revision for review by all affected commands in preparation for
submitting the formal revision to OTS during the January through March 2009
reporting period.

01/01/09 - 03/31/09:

The formal revision referenced earlier was submitted to OTS on 01/30/09 and
approved on 02/24/09. This Quarterly Report reflects the changes contained in
the January 2009 formal revision. The revision implemented a much more
realistic timeline for grant activities and OCOR staff worked diligently to
accelerate activities and place the project back on track.

04/01/09 — 06/30/09:

Program Operations Phase activities continued on track.

07/01/09 — 09/30/09:

PURCHASE OF EQUIPMENT OVER $5,000

| 10/01/08 — 09/30/09: | N/A. No funding is provided in the PS0903 budget for major equipment.

Agency: CHP
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GRANT GOALS AND OBJECTIVES

Goal

1. To conduct a senior safety/mobility pilot program to promote traffic safety within three
identified CHP field Divisions where the largest number of seniors aged 65 and over with
driver’s licenses reside by September 30, 2009.

Progress: . Schedule.

The January 2009 revision to the PS0903 Grant Agreement implemented a more realistic timeline
for grant activities. The pace of those activities accelerated markedly since the October through
December 2008 reporting period. The three participating field Divisions established task forces
and completed administrative activities. The task forces met to accomplish their respective
responsibilities.

Objectives

1. To select three CHP field Divisions for the pilot program based on California Department of
Motor Vehicles’ licensed driver data for those aged 65 years and over by December 31, 2008.

Progress: Accomplished.

The data indicated the largest numbers of such individuals reside within the respective
jurisdictions of CHP Golden Gate, Southern, and Border Divisions. Those Divisions were
selected to participate on/about December 17, 2008.

2. To conduct a strategic planning meeting to discuss goals, objectives, and operations for each
Division by the office of primary interest (OPI) and field Division personnel by
January 31, 2009.

Progress: Accomplished.

Due to severe time constraints, project coordinators opted to conduct the strategic planning
meetings via teleconference with all three Divisions at once. The teleconference occurred on
December 30, 2008.

Agency: CHP Page 3
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3. To develop for each Division an operational plan’ establishing the method of operation and
the policies applicable to carry out the grant program by February 28, 2009.

Progress: Accomplished.

DIVISION OPERATIONAL PLANS

Division Due Date for Date Date
Development Developed Issued
Golden Gate 02/28/09 01/22/09 01/27/09
Southern 02/28/09 02/09/09 02/13/09
Border 02/28/09 02/20/09 02/27/09

A sample format for an operational plan was provided to each Division to expedite their issuance.
Due to volume, only one copy of a Division operational plan is attached as a sample.

4. To identify each Division’s prospective task force members and extend membership
invitations for each task force by February 28, 2009.

Progress: Not Accomplished. Deadline Missed.

TASK FORCE MEMBERSHIP INVITATIONS

Division Due Date for Task Force Date
Membership Invitations Completed
Golden Gate 02/28/09 03/29/09
Southern 02/28/09 01/25/09
Border 02/28/09 02/18/09

Two of the three Divisions identified prospective task force members and extended their
respective membership invitations on schedule. However, due to scheduling coordination
difficulties, one Division was unable to issue membership invitations until after the due date.

" The operational plan will contain a strategic distribution of allocated overtime hours.

Agency: CHP Page 4
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S. To provide OTS with the required documentation of local support for each Division by

February 28, 2009.

Progress: Not Accomplished. Deadline Missed.

DOCUMENTATION OF LOCAL SUPPORT

Due to the state budget spending freeze, travel to the field Divisions for meetings and training had
to be delayed. As a result, each Division had not secured and provided the required

documentation of local support by the due date.

Division Due Date for Provision Date
of Documentation Provided
Golden Gate 02/28/09 -
Southern 02/28/09 -
Border 02/28/09 -

6. To issue a kick off news release announcing grant activities by February 28, 2009.

Progress: Accomplished.

KICK OFF NEWS RELEASE?
Date Date Sent to Date Forwarded Date of OMR BTH Date
Drafted GMU for to OMR Approval Approval Issued
Courtesy Review (YES/NO)
02/20/09 03/02/09 02/20/09 02/25/09 YES 02/28/09

The kick off news release was jointly drafted with OMR in February 2009, approved by BTH, and

issued on schedule.

% All grant-related releases require pre-approval by both the CHP Office of Media Relations (OMR) and the Business,
Transportation and Housing Agency (BTH) before issuance.

Agency: CHP
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7. To develop localized promotional items to be used as incentives encouraging participation in
grant goals and objectives by February 28, 2009.

Progress: Accomplished.

The project coordinators in OCOR selected desired promotional items. The promotional items,
and the required traffic safety message for placement thereon, were approved by OTS. The very
limited line item funding level significantly restricted the numbers and types of items ordered. A
purchase requisition for magnifying glass rulers was prepared and submitted through the
Department’s newly implemented Requisition Delivery System (ReDS). However, anomalies
with the new ReDS system contributed to some acquisition delays. The requisition did not arrive
at Purchasing Services Unit (PSU) by the departmental deadline of March 15, 2009, and was
therefore canceled by PSU. However, PSU’s cancellation was appealed and the requisition was
reinstated on April 24, 2009. The magnifying glass rulers were ordered and should arrive during
the July through September 2009 reporting period. Therefore, although promotional items will be
acquired and distributed later than planned, they were developed before the February 28, 2009,
due date specified in Objective 7.

8. To conduct a minimum of six Division task force meetings (at least two for each Division)
during the Program Operations Phase by September 30, 2009.

Progress: (I SEHEUIIE.

DIVISION TASK FORCE MEETINGS

Division Due Date for Task Locations Date(s) Held
Force Meetings

Golden Gate 09/30/09 Golden Gate Division 04/13/09

)
:

Southern 09/30/09 Southern Division 02/04/09
Southern Division 04/09/09

F
r

Border 09/30/09 Border Division 03/04/09

w
|

As of the end of the April through June 2009 reporting period, [l task force meetings had been
conducted.

Agency: CHP Page 6
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9. To identify through each Division task force by September 30, 2009:
a) Contributing factors of collisions involving senior drivers,
b) Appropriate remedial actions to address these factors,
¢) Public awareness campaign strategies® using a variety of available tools to address senior
traffic safety/mobility, and
d) Appropriate audiences/venues for public education and awareness presentations
throughout the Program Operations Phase.

Progress: [SONEOMIN.
10. To deploy officers on grant-funded overtime to provide at least 24 senior driver

safety/mobility presentations (at least eight within each Division’s jurisdiction) during the
Program Operations Phase by September 30, 2009.

Progress: @l Schedule.

UNIFORMED OVERTIME (OT) HOURS* FOR SENIOR
SAFETY/MOBILITY PRESENTATIONS (SPC 244)

Period Thru FLSA Total Cum. OT % of Total % of Weeks Usage On

(2009) Ending Uniformed | Hours Used OT Hours Remaining in Schedule?
OT Hours Thru FLSA | Allocated (for | 27-Week Program | (YES/NO)
Allocated Ending Date Mar-Sep) Operations Phase

Jan-Mar 03/15/09
Apr-Jun 06/07/09
Jul-Sep 09/27/09

©1,200.00 |

* The following standard language will be included in all press, media, and printed materials: “Funding for this program
was provided by a grant from the California Office of Traffic Safety, through the National Highway Traffic Safety
Administration.”

* For accounting purposes, usage of overtime hours is tracked by special project codes (SPC) and is normally reported by
Fair Labor Standards Act (FLSA) pay periods. Uniformed OT hours used include both sergeant and officer hours. Hours
will normally be reported through the ending date of the last complete FLSA period in the reported quarter. (Exception: To
prevent reporting delays when the last complete FLSA period ends during the last week of the quarter, usage through the
previous FLSA period may be reported.)

Agency: CHP Page 7
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11.

12.

SAFETY PRESENTATIONS COMPLETED AND ESTIMATED
NUMBER OF PEOPLE IMPACTED THROUGH 06/30/09

Period Targeted # of Total # Difference Estimated # of
(2009) Presentations Completed (tor-) People Impacted
Oct-Dec 0 6 +6 1,260
Jan-Mar 8 18 +10 3.345
Apr-Jun 8 . - -
Jul-Sep 8
Totals: 24 B || |

Since the PS0903 Grant Agreement does not limit safety presentations to the Program Operations
Phase, some presentations were proactively conducted by Border Division during the October
through December 2008 reporting period.

To distribute educational materials and/or promotional items at appropriate venues for each
Division in support of the public awareness campaign by September 30, 2009.°

Progress: Accomplished.

Public information officers in the three participating Divisions identified appropriate venues for
distribution of grant materials. OCOR grant coordinators selected educational materials for
distribution and promotional items were ordered (see Objective 7). Although the planned
promotional items will be distributed later than desired, educational materials have been
distributed during safety presentations completed at each Division.

To use the following standard language in all press, media, and printed materials: “Funding
for this program was provided by a grant from the California Office of Traffic Safety,
through the National Highway Traffic Safety Administration.”

Progress: Not Accomplished.

Due to an oversight, the required standard language was inadvertently omitted from the kick off
news release described in Objective 6.

5 Planned venues for distribution include the 24 traffic safety presentations specified in Objective 10, community/sporting
events, CHP informational booths, etc.
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OTHER TRAFFIC SAFETY RELATED ACTIVITIES (Not specified in goals and objectives)

10/01/08 — 12/31/08: | - The language assessment for each Division was completed. Grant
materials will be required in Spanish as well as English.

- A grant logo and traffic safety message were developed for use on project
materials. Both were approved by OTS in December 2008.

01/01/09 — 03/31/09: | The January 2009 revision postponed the ending date for the Program

Preparation Phase until 02/28/09. The remaining planned non-critical

activities were completed within the revised Preparation Phase timeline.

- Necessary coordination with allied/other agencies was completed.

- Community recognition items (presentation folders) for task force
members were selected and ordered.

The Program Operations Phase commenced on 03/01/09.

04/01/09 - 06/30/09:

07/01/09 — 09/30/09:

DOCUMENTATION ITEMS (Attached)

10/01/08 — 12/31/08: | Schedule C. Grant logo and traffic safety message.

01/01/09 — 03/31/09: | Schedule C. Kick Off News Release. Golden Gate Division Operational
Plan.

04/01/09 — 06/30/09: | Schedule C.

07/01/09 — 09/30/09:

Agency: CHP Page 9
Grant Number: PS0903 (KEYS)







Envejezca =

O




State of California : Business, Transportation and Housing Agency

Memorandum

Date: January 27, 2009

To: Office of Community Outreach and Recruitment

From: DEPARTMENT OF CALIFORNIA HIGHWAY PATROL
Golden Gate Division

File No.: 301.11016.PS0903 (KEYS) Operational Plan

Subject: KEEPING EVERYONE SAFE (KEYS) OPERATIONAL PLAN FOR GOLDEN
GATE DIVISION

The California Highway Patrol (CHP) has received a $204,939 grant from the California Office
of Traffic Safety (OTS) for the next senior driver safety and mobility grant, “Keeping Everyone
Safe” (KEYS, OTS grant number PS0903). The KEYS grant focuses on the establishment of a
public education pilot program where the largest numbers of individuals aged 65 years and over
reside. The program is based on the CHP’s successful “corridor approach” for application within
selected senior communities throughout the state. The overall goal is to establish the senior
driver safety/mobility pilot program within three selected CHP field Divisions (Border,

Southern, and Golden Gate Divisions) during the 12-month grant. The Preparation Phase began
on October 1, 2008, and ends on February 28, 2009. The Program Operations Phase begins on
March 1, 2009, and continues through September 30, 2009.!

In support of the overall goal of the KEYS grant, Golden Gate Division (GGD) will accomplish
the objectives listed below, including the assembly and convening of a task force consisting of
members from state, regional, county, city, and private entities. The task force will identify
factors contributing to collisions involving senior drivers, develop a plan to address these factors,
and develop appropriate public awareness campaign strategies. GGD has appointed Officer
Javier Rocha as the primary Division coordinator and Officer Hugo Mendoza as alternate.

"NOTE: Due to recent changes, OTS grants now typically end on September 30™ instead of December 3 1% each
year.

Safety, Service, and Security

CHP 51WP (Rev. 11-86) OPI 076
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KEYS GRANT GOAL/OBJECTIVES

Statewide goal:

To conduct a senior safety/mobility pilot program to promote traffic safety within three
identified CHP field Divisions where the largest number of seniors aged 65 and over with
driver’s licenses reside by September 30, 2009.

Division objectives:

1. To develop a Division Operational Plan establishing the method of operation and the
policies applicable to carry out the grant program by February 28, 2009.

2. To identify the Division’s prospective task force members and extend membership
invitations by February 28, 2009.

3. To provide OTS with the required documentation of local support by February 28, 2009.

4. To conduct a minimum of two task force meetings during the Program Operations Phase
by September 30, 2009.

5. To identify through the task force by September 30, 2009:
a) Contributing factors of collisions involving senior drivers,
b) Appropriate remedial actions to address these factors,
¢) Public awareness campaign strategies using a variety of available tools to address
senior traffic safety/mobility, and
d) Appropriate audiences/venues for public education and awareness presentations
throughout the Program Operations Phase.

6. To deploy officers on grant-funded overtime to provide at least eight senior driver
safety/mobility presentations during the Program Operations Phase by
September 30, 2009.

7. To distribute educational materials and/or promotional items at appropriate venues in
support of the public awareness campaign by September 30, 2009.
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DIVISION OVERTIME ALLOCATIONS

Golden Gate Division has been allocated the following overtime hours to accomplish its
objectives:

Sergeant — 75

Patrol Officer — 250

Associate Governmental Program Analyst (AGPA) — 30
Staff Services Analyst (SSA) — 30

Clerical — 30

A summary of the Division/Area personnel responsibilities throughout the grant appears below.

PERSONNEL RESPONSIBILITY SUMMARY

Sergeant: Overtime is provided for required supervision of grant operations/activities including
scheduling of safety presentations, review of surveys, compilation of data in support of the
public awareness campaign, participation in task force activities as appropriate, and review of
reporting documents.

Officer: Overtime is provided for public awareness campaign activities by public information
officers or other designated staff (safety presentations, informational booths, etc.). If
appropriate, participation in task force activities is also included.

AGPA/SSA Support: Overtime is provided for necessary analytical and reporting support by
Division staff.

Clerical Support: Overtime is provided for clerical staff, Office Services Supervisor (OSS) II or
lower classification, to process the additional documents generated by the grant activities and to
assist in the preparation of project-related documents/reports.

DOCUMENTATION REQUIREMENTS

When grant funded overtime hours are used, it is essential to properly document the hours to
ensure the grant is charged for the activity. Failure to properly document grant-funded overtime
will result in CHP incorrectly absorbing the cost. Therefore, all participating staff must ensure
the following documentation requirements are met.
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Daily Field Record (CHP 415). Place “244” in the “SPECIAL” box on CHP 415 forms
containing KEYS-funded overtime. The “NOTES” section will include the entry, “KEYS,
PS0903”.

Attendance Report (CHP 71). Enter “KEYS, PS0903, 244” in the “REMARKS” column
adjacent to the date the overtime was worked. Copies of such CHP 71 forms are to be sent
monthly to Fiscal Management Section (FMS).

Travel Expense Claim (CHP 262). For CHP 262 forms submitted as a result of travel to the OTS
conference, insert “Charge PS0903, 244" in block 11, “PURPOSE OF TRIP, REMARKS, AND

DETAILS.”

If filing a travel expense claim using the CalATERS automated system, it may not be possible to
enter the required language shown in the paragraph above. Therefore, to ensure travel costs are
properly charged to the grant, travelers filing via CalATERS should do the following:

1. When printing out the hard copy of the CalATERS claim form to which receipts will be
attached, print somewhere visibly on the form, “Grant-funded travel. Charge PS0903,
244>,

2. Itis also essential for those travelers choosing to file via CalATERS to provide the
following information (via memorandum, electronic mail, or sending a hard copy of the
CalATERS claim) to FMS:

a) Traveler’s name, identification number, and location code.
b) Purpose: Grant-funded travel to , PS0903, 244,
¢) Amount of CalATERS claim.

d) Date claim was filed via CalATERS.

QUARTERLY AND FINAL REPORTS

Participating field Divisions are responsible for ensuring proper compliance with all applicable
grant requirements at field Division/Area level according to the Grant Agreement, OTS, and
departmental directives. This specifically includes timely submission of required reports to the
assigned Office of Primary Interest for KEYS, Office of Community Outreach and Recruitment
(OCOR). Reports are due to OCOR’s primary grant coordinator, Officer Jasper Begay, or
alternate coordinator, AGPA Irma Roediger, by the 15" day of January, April, July, and October
throughout the grant period.
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QUESTIONS AND/OR PROBLEMS

Questions or problems should be addressed initially to Golden Gate Division coordinator by
calling (707) 648-4180. Additional assistance is available from the assigned OCOR coordinators
at (916) 657-8810.

T. M. BECHER, Chief



EWS

CONTACT: Jasper Begay Media Relations Office

(916) 657-8810 2555 First Avenue
Sacramento, CA 95818

FOR IMMEDIATE RELEASE

February 28, 2009 09-06

CALIFORNIA PREPARES FOR A SENIOR SURGE ON THE ROAD

SACRAMENTO - California’s senior population is expected to double in size by 2020. From a
traffic safety perspective, this translates to an increase in the number of older drivers, passengers
and pedestrians using California’s roadways. In addition, there will be a larger number of older
adults whose health and other factors will force a transition from driving to a reliance on other
methods of transportation to accomplish daily living activities.

“It is imperative that we prepare Californians now for this growing demographic,” said
California Highway Patrol (CHP) Commissioner Joe Farrow.

In an effort to deal with the increase and safely extend the driving years for mature Californians,
a year-long grant totaling nearly $205,000 has been awarded to the CHP by the California Office
of Traffic Safety through the National Highway Traffic Safety Administration.

Through September 30, 2009, funds from the Keeping Everyone Safe (KEYS) grant will be used
by the Older Californian Traffic Safety (OCTS) Task Force to establish the senior driver
safety/mobility pilot program within three-select CHP field Divisions. The Divisions chosen,
Golden Gate (Bay Area), Southern (Los Angeles Area) and Border (San Diego Area), have the
highest concentration of seniors (age 65 and over).

The program, modeled after the CHP’s highly successful traffic safety corridor approach, uses a
multi-disciplinary, community-based task force within each Division to identify senior
population areas where moderate to high levels of collisions involving seniors occur and develop
a plan to address this issue. The plan includes a public awareness campaign using a variety of
available tools to address older adult traffic safety/mobility issues.

“Through education and awareness presentations, we’re hoping to have a positive safety impact
on California’s senior driver population. This whole program is about safety,” added
Commissioner Farrow.

#H##H



Quarterly Evaluation Form
Schedule C

GRANT# PS0903

2007 FED/FISCAL BASE YEAR 2009 FED/FISCAL OPERATIONAL YEAR
CHP - KEYS 10-01-06 | 01-01-07 | 04-01-07 | 07-01-07 10-01-08 | 01-01-09 04-01-09 07-01-09 YEAR
QTR 1 QTR 2 QTR 3 QTR 4 TOTAL QTR 1 QTR 2 QTR 3 QTR 4 TO
12-31-06 | 03-31-07 | 06-30-07 | 09-30-07 12-31-08 | 03-31-09 06-30-09 09-30-09 DATE
GOAL DATA POINTS Y
OBJECTIVE DATA POINTS

ENTER STATS AND SEPARATE BY QUARTERS
ENTER STATS AND SEPARATE BY QUARTERS

6 18 62
1,260 3,345 11,247

Public Education Presentations
People Impacted

165
30,847

NOTE: Some safety presentations were proactively completed by Border Division during the Preparation Phase (10/01/08 - 12/31/08).

OTS-38g (Rev. 6/5/06)
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QUARTERLY REPORT'
START SMART FOR ALLIED AGENCIES
OCTOBER - DECEMBER 2007

PROJECT IDENTITY

PTO0818.

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional
calendar quarter. However, because of difficulties associated with gathering data consistent
with the report time frame, some data may reflect a period other than the conventional calendar
quarter. If this is the case, the reporting period has been identified.

GOALS:

1. To expand the Start Smart program for teenage drivers 15-19 years of age to
allied law enforcement agencies statewide by June 30, 2010.

Progress: Not Applicable (for current quarter).
OBJECTIVES:

1. To requisition reproducible Start Smart presentation kits for distribution to
allied agencies by December 31, 2007.

Progress: On Schedule. Purchase requisitions have been submitted for items
necessary to reproduce presentation kits for participating allied agencies.

2. To issue an operational plan® establishing the policies and procedures for
project implementation, and to include a copy with the applicable quarterly
report to Grants Management Unit (GMU) by September 30, 2008.

Progress: Not Applicable (for current quarter).

' As appropriate, this report reflects any revisions to the project agreement approved by the Office of
Traffic Safety (OTS). Also, significant changes (in either content or format) to the previous report will be
indicated by gray shading (or by yellow highlighting if the report is printed in color). The first quarterly
report submitted for a project will contain no shading/highlighting.

? The operational plan will contain a strategic distribution of allocated overtime hours.



OPERATIONAL PLAN

Development Due Date

Date Developed

Date Issued

09/30/08

/[

[/

3. Toissue the Start Smart presentation kits to CHP Divisions by September 30, 2008,
for distribution to allied law enforcement agencies statewide by June 30, 2010.

Progress: Not Applicable (for current quarter).

START SMART KITS

Division No. of Kkits Date issued to divisions Date Due
Northern I 06/30/08
Valley 06/30/08
Golden Gate 06/30/08
Central 06/30/08
Southern 06/30/08
Border 06/30/08
Coastal 06/30/08
Inland 06/30/08

4. To reach a minimum of 35 sheriffs’ offices (SOs) and a minimum of 200 police
departments (PDs) with Start Smart program materials, presentation training,
and the facilitation of Start Smart classes by June 30, 2010.

Progress: Not Applicable (for current quarter).

DISTRIBUTION OF START SMART KITS TO ALLIED AGENCIES

Division # of
SOs

(Date) and SOs receiving kits, training # of

PDs

(Date) and PDs receiving kits, training

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

Total 0

by June 30, 2010 0

by June 30, 2010

2




To facilitate Start Smart classes conducted by allied agencies by June 30, 2010.
Class locations will be designated by SOs and PDs.

Progress: Not Applicable (for current quarter).

START SMART CLASSES CONDUCTED BY ALLIED AGENCIES
FACILITATED BY CHP

Division No. of classes by SOs # of classes by PDs

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

To encourage allied law enforcement agencies to work closely with the
Department of Motor Vehicles (DMYV) to promote Start Smart.

Progress: Not Applicable (for current quarter).

To conduct periodic evaluations of teen drivers attending the class, in an effort
to measure any changes in awareness and understanding of the consequences of
driving safely.

Progress: Not Applicable (for current quarter).

START SMART CLASSES EVALUATIONS

Date of Type of evaluation Class location
evaluation

-




MEDIA OBJECTIVES

1. To use the following standard language in all press, media, and printed
materials: “Funding for this program was provided by a grant from the
California Office of Traffic Safety, through the National Highway Traffic
Safety Administration.”

Progress: Not Applicable (for current quarter).

GENERAL COMMENTS

All Division Public Affairs Officers (PAOs) have been notified of the approval of this
grant. A copy of the grant project agreement has been sent to all PAOs with a request to

solicit allied agency participation.

OVERTIME USAGE’

Position Total Hours Hours Used Thru Percentage Usage On

Budgeted Current Report Remaining Schedule?

(YES/NO)
Sergeant 581 0 100% YES
Officer 6,391 0 100% YES
AGPA /SSA 106 0 100% YES
Graphics Designer 6 0 100% YES
Senior Photographer 14 0 100% YES

TOTAL EXPENDITURES FOR PERSONNEL
Total Budgeted Expended Thru Percentage Usage On Schedule?
(Month) Remaining (YES/NO)
$512,739.00 $0.00 100% YES

* Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period
ending 12/23/07, and for non-uniformed personnel through the pay period ending 12/31/07. Per the
instructions contained in Attachment E, if data on usage of overtime hours is unavailable, explain why and

replace the “Overtime Usage” table with the “Total Expenditures For Personnel” table shown. Insert figures

derived from the most recent accounting ledger for “Total Budgeted” and “Expended Thru (Month).”




BUDGET STATUS REPORT
START SMART FOR ALLIED AGENCIES (PT0818
October - December 2007

Phone: (916) 657-7237
Phone: (916) 657-7237

OPI Primary Coordinator: Sheri Davis
OPI Alternate Coordinator: Sgt. Gaylord Gee

Location Code: 051
Special Project Code: 820

Project Period: 10/1/07 through 8/30/10
Program Operations Phase: 10/1/08 through 6/30/10
Final Report Due Date to GMU: 9/30/10 to OTS: 10/30/10

BUDGET STATUS
Budget Category Budgeted Amount Expended Thru Percentage
Current Quarter Remaining
Personnel Costs (from accounting ledger;
data 1-2 months in arrears) $512,739.00 $0.00 100%
Travel Expense 18,000.00 0.00 100%
Contractual Services 0.00 0.00 NA
Equipment 0.00 0.00 N/A
Other Direct Costs 359,831.00 0.00 100%
Total Project $890,570.00 $0.00 100%




QUARTERLY REPORT!
START SMART FOR ALLIED AGENCIES
JANUARY-MARCH 2008

PROJECT IDENTITY

PTO0818.

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional
calendar quarter. However, because of difficulties associated with gathering data consistent
with the report time frame, some data may reflect a period other than the conventional calendar
quarter. If this is the case, the reporting period has been identified.

GOALS:

1. To expand the Start Smart program for teenage drivers 15-19 years of age to
allied law enforcement agencies statewide by June 30, 2010.

Progress: Not Applicable (for current quarter).
OBJECTIVES:

1. To requisition reproducible Start Smart presentation Kits for distribution to
allied agencies by December 31, 2007.

Progress: On Schedule. Purchase requisitions have been submitted for items
necessary to reproduce presentation kits for participating allied agencies. Binders
have been received.

2. To issue an operational plan® establishing the policies and procedures for
project implementation, and to include a copy with the applicable quarterly

report to Grants Management Unit (GMU) by September 30, 2008.

Progress: Not Applicable (for current quarter).

' As appropriate, this report reflects any revisions to the project agreement approved by the Office of
Traffic Safety (OTS). Also, significant changes (in either content or format) to the previous report will be
indicated by gray shading (or by yellow highlighting if the report is printed in color). The first quarterly
report submitted for a project will contain no shading/highlighting.

? The operational plan will contain a strategic distribution of allocated overtime hours.



OPERATIONAL PLAN

Development Due Date Date Developed Date Issued
09/30/08 / / )

3. To issue the Start Smart presentation kits to CHP Divisions by September 30, 2008,
for distribution to allied law enforcement agencies statewide by June 30, 2010.

Progress: Not Applicable (for current quarter).

START SMART KITS

Division No. of kits Date issued to divisions Date Due
Northern 1 06/30/08
Valley 06/30/08
Golden Gate 06/30/08
Central 06/30/08
Southern 06/30/08
Border 06/30/08
Coastal 06/30/08
Inland 06/30/08

4. To reach a minimum of 35 sheriffs’ offices (SOs) and a minimum of 200 police
departments (PDs) with Start Smart program materials, presentation training,
and the facilitation of Start Smart classes by June 30, 2010.

Progress: Not Applicable (for current quarter).

DISTRIBUTION OF START SMART KITS TO ALLIED AGENCIES

Division #of | (Date) and SOs receiving kits, training # of (Date) and PDs receiving kits, training
SOs PDs

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

Total 0 by June 30, 2010 0 by June 30, 2010




To facilitate Start Smart classes conducted by allied agencies by June 30, 2010.
Class locations will be designated by SOs and PDs.

Progress: Not Applicable (for current quarter).

START SMART CLASSES CONDUCTED BY ALLIED AGENCIES
FACILITATED BY CHP

Division No. of classes by SOs # of classes by PDs

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

To encourage allied law enforcement agencies to work closely with the
Department of Motor Vehicles (DMYV) to promote Start Smart.

Progress: Not Applicable (for current quarter).

To conduct periodic evaluations of teen drivers attending the class, in an effort
to measure any changes in awareness and understanding of the consequences of
driving safely.

Progress: Not Applicable (for current quarter).

START SMART CLASSES EVALUATIONS

Date of Type of evaluation Class location
evaluation

i




MEDIA OBJECTIVES

1. To use the following standard language in all press, media, and printed
materials: “Funding for this program was provided by a grant from the
California Office of Traffic Safety, through the National Highway Traffic
Safety Administration.”

Progress: Not Applicable (for current quarter).

GENERAL COMMENTS

All Division and Area Public Affairs Officers are contacting local allied agencies within

their area regarding the Start Smart program. They are providing contact names and
numbers of interested agencies.

OVERTIME USAGE’

Position Total Hours Hours Used Thru Percentage Usage On

Budgeted Current Report Remaining Schedule?

(YES/NO)
Sergeant 581 0 100% YES
Officer 6,391 0 100% YES
AGPA / SSA 106 0 100% YES
Graphics Designer 6 0 100% YES
Senior Photographer 14 0 100% YES

TOTAL EXPENDITURES FOR PERSONNEL
Total Budgeted Expended Thru Percentage Usage On Schedule?
(Month) Remaining (YES/NO)
$512,739.00 $0.00 100%

* Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period
ending 03/16/08, and for non-uniformed personnel through the pay period ending 03/18/31. Per the
instructions contained in Attachment E, if data on usage of overtime hours is unavailable, explain why and
replace the “Overtime Usage” table with the “Total Expenditures For Personnel” table shown. Insert figures
derived from the most recent accounting ledger for “Total Budgeted” and “Expended Thru (Month).”




BUDGET STATUS REPORT
START SMART FOR ALLIED AGENCIES (PT0818

JANUARY-MARCH 2008
OPI Primary Coordinator: Officer Andra Eddy Phone: (916) 657-7237
OPI Alternate Coordinator: Sgt. George Berrios Phone: (916) 657-7237

Location Code: 051

Special Project Code: 820

Project Period: 10/1/07 through 8/30/10

Program Operations Phase: 10/1/08 through 6/30/10

Final Report Due Date to GMU: 9/30/10 to OTS: 10/30/10

BUDGET STATUS
Budget Category Budgeted Amount Expended Thru Percentage
Current Quarter Remaining
Personnel Costs (from accounting ledger;
data 1-2 months in arrears) $512,739.00 $0.00 100%
Travel Expense 18,000.00 0.00 100%
Contractual Services 0.00 0.00 NA
Equipment 0.00 0.00 N/A
Other Direct Costs 359,831.00 0.00 100%
Total Project $890,570.00 $0.00 100%

wn



QUARTERLY REPORT'
START SMART FOR ALLIED AGENCIES
APRIL-JUNE 2008

PROJECT IDENTITY

PTO0818.

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional
calendar quarter. However, because of difficulties associated with gathering data consistent
with the report time frame, some data may reflect a period other than the conventional calendar
quarter. If this is the case, the reporting period has been identified.

GOALS:

1. To expand the Start Smart program for teenage drivers 15-19 years of age to
allied law enforcement agencies statewide by June 30, 2010.

Progress: Not Applicable (for current quarter).
OBJECTIVES:

1. To requisition reproducible Start Smart presentation kits for distribution to
allied agencies by December 31, 2007.

Progress: On Schedule. Purchase requisitions have been submitted for items
necessary to reproduce presentation Kits for participating allied agencies. Binders,
CD and DVD’s have been received for the power point presentations.

2. To issue an operational plan® establishing the policies and procedures for
project implementation, and to include a copy with the applicable quarterly

report to Grants Management Unit (GMU) by September 30, 2008.

Progress: On Schedule. The operational plan has been submitted for review.

' As appropriate, this report reflects any revisions to the project agreement approved by the Office of
Traffic Safety (OTS). Also, significant changes (in either content or format) to the previous report will be
indicated by gray shading (or by yellow highlighting if the report is printed in color). The first quarterly
report submitted for a project will contain no shading/highlighting.

? The operational plan will contain a strategic distribution of allocated overtime hours.



OPERATIONAL PLAN

Development Due Date Date Developed Date Issued
09/30/08 ) /]

3. To issue the Start Smart presentation kits to CHP Divisions by September 30, 2008,
for distribution to allied law enforcement agencies statewide by June 30, 2010.

Progress: Not Applicable (for current quarter).

START SMART KITS

Division No. of kits Date issued to divisions Date Due
Northern /. 06/30/08
Valley 06/30/08
Golden Gate 06/30/08
Central 06/30/08
Southern 06/30/08
Border 06/30/08
Coastal 06/30/08
Inland 06/30/08

4. To reach a minimum of 35 sheriffs’ offices (SOs) and a minimum of 200 police
departments (PDs) with Start Smart program materials, presentation training,
and the facilitation of Start Smart classes by June 30, 2010.

Progress: Not Applicable (for current quarter).

DISTRIBUTION OF START SMART KITS TO ALLIED AGENCIES

Division #of | (Date) and SOs receiving kits, training # of (Date) and PDs receiving kits, training
SOs PDs

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

Total 0 by June 30, 2010 0 by June 30, 2010




To facilitate Start Smart classes conducted by allied agencies by June 30, 2010.
Class locations will be designated by SOs and PDs.

Progress: Not Applicable (for current quarter).

START SMART CLASSES CONDUCTED BY ALLIED AGENCIES
FACILITATED BY CHP

Division No. of classes by SOs # of classes by PDs

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

To encourage allied law enforcement agencies to work closely with the
Department of Motor Vehicles (DMYV) to promote Start Smart.

Progress: Not Applicable (for current quarter).

To conduct periodic evaluations of teen drivers attending the class, in an effort
to measure any changes in awareness and understanding of the consequences of
driving safely.

Progress: Not Applicable (for current quarter).

START SMART CLASSES EVALUATIONS

Date of Type of evaluation Class location
evaluation

1




MEDIA OBJECTIVES

1. To use the following standard language in all press, media, and printed
materials: “Funding for this program was provided by a grant from the
California Office of Traffic Safety, through the National Highway Traffic
Safety Administration.”

Progress: Not Applicable (for current quarter).

GENERAL COMMENTS

All Division and Area Public Affairs Officers are contacting local allied agencies within

their area regarding the Start Smart program. They are providing contact names and

numbers of interested agencies.

OVERTIME USAGE’
Position Total Hours | Hours Used Thru FFY1 FFY 2 FFY 3 Percentage Usage On
Budgeted Current Report 10/01/07 10/01/08 10/01/09 Remaining Schedule?
09/30/08 09/30/09 08/31/10 (YES/NO)
USED USED USED

Sergeant 581 0 0 0 0 100% YES

Officer 6,391 0 0 0 0 100% YES

AGPA / SSA 106 0 0 0 0 100% YES

Graphics Designer 6 0 0 0 0 100% YES

Senior 14 0 0 0 0 100% YES

Photographer
TOTAL EXPENDITURES FOR PERSONNEL
Total Budgeted Expended Thru Percentage Usage On Schedule?
(Month) Remaining (YES/NO)
$512,739.00 $0.00 100% YES

3 Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period
ending 03/16/08, and for non-uniformed personnel through the pay period ending 03/18/31. Per the

instructions contained in Attachment E, if data on usage of overtime hours is unavailable, explain why and
replace the “Overtime Usage” table with the “Total Expenditures For Personnel” table shown. Insert figures

derived from the most recent accounting ledger for “Total Budgeted” and “Expended Thru (Month).”




BUDGET STATUS REPORT
START SMART FOR ALLIED AGENCIES (PT0818)
APRIL-JUNE 2008

OPI Primary Coordinator: Officer Andra Eddy Phone: (916) 657-8810
OPI Alternate Coordinator: Sgt. George Berrios Phone: (916) 657-8810
Location Code: 015

Special Project Code: 820

Project Period: 10/1/07 through 8/30/10

Program Operations Phase: 10/1/08 through 6/30/10

Final Report Due Date to GMU: 9/30/10 to OTS: 10/30/10

BUDGET STATUS
Budget Category Budgeted Amount Expended Thru Percentage
Current Quarter Remaining
Personnel Costs (from accounting ledger;
data 1-2 months in arrears) $512,739.00 $0.00 100%
Travel Expense 18,000.00 0.00 100%
Contractual Services 0.00 0.00 NA
Equipment 0.00 0.00 N/A
Other Direct Costs 359.831.00 0.00 100%
Total Project $890,570.00 $0.00 100%




BUDGET STATUS REPORT
START SMART FOR ALLIED AGENCIES (PT0818)
APRIL-JUNE 2008

OPI Primary Coordinator: Officer Charmaine Fajardo Phone: (916) 657-8810
OPI Alternate Coordinator: Sgt. George Berrios Phone: (916) 657-8810
Location Code: 015

Special Project Code: 820

Project Period: 10/1/07 through 8/30/10

Program Operations Phase: 10/1/08 through 6/30/10

Final Report Due Date to GMU: 9/30/10 to OTS: 10/30/10

BUDGET STATUS

Budget Category Budgeted Amount Expended Thru Percentage
Current Quarter Remaining |

Personnel Costs (from accounting ledger;

data 1-2 months in arrears) $512,739.00 $0.00 100%
Travel Expense 18.,000.00 0.00 100%
Contractual Services 0.00 0.00 NA
Equipment 0.00 0.00 N/A
Other Direct Costs 359,831.00 187.932.60 47.77%
Total Project $890,570.00 $0.00 100%




QUARTERLY REPORT!
START SMART FOR ALLIED AGENCIES
JULY-SEPTEMBER 2008

PROJECT IDENTITY

PTO0818.

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional
calendar quarter. However, because of difficulties associated with gathering data consistent
with the report time frame, some data may reflect a period other than the conventional calendar
quarter. If this is the case, the reporting period has been identified.

GOALS:

1. To expand the Start Smart program for teenage drivers 15-19 years of age to
allied law enforcement agencies statewide by June 30, 2010.

Progress: Not Applicable (for current quarter).
OBJECTIVES:

1. To requisition reproducible Start Smart presentation Kits for distribution to
allied agencies by December 31, 2007.

Progress: On Schedule. Purchase requisitions have been submitted for items
necessary to reproduce presentation kits for participating allied agencies. Binders,
CD and DVD’s have been received for the power point presentations.

! As appropriate, this report reflects any revisions to the project agreement approved by the Office of
Traffic Safety (OTS). Also, significant changes (in either content or format) to the previous report will be
indicated by gray shading (or by yellow highlighting if the report is printed in color). The first quarterly
report submitted for a project will contain no shading/highlighting.



2. To issue an operational plan® establishing the policies and procedures for
project implementation, and to include a copy with the applicable quarterly
report to Grants Management Unit (GMU) by September 30, 2008.

Progress: Not accomplished, deadline missed. The Operational Plan has been approved
as of September 1, 2008 but was not distributed to the field Divisions due to Executive
Order S-09-08, which suspended all contracts and spending. The Office of Community
Outreach and Recruitment (OCOR) was unable to utilize the grants travel funds to conduct
a train-the-trainer course to all departmental PIO’s. Without receiving training on the
SSAA grants goals and objectives, PIO’s would not be able to properly utilize the grants
overtime funds. The suspension of departmental spending was lifted when the state
budget was passed. OCOR plans to conduct a train-the-trainer course to include the SSAA
grant in January 2009. The ops plan will be distributed during the training course.

OPERATIONAL PLAN
Development Due Date Date Developed Date Issued
09/30/08 09/01/08 /]

3. To issue the Start Smart presentation kits to CHP Divisions by September 30, 2008,
for distribution to allied law enforcement agencies statewide by June 30, 2010.

Progress: Not accomplished, deadline missed. Although the new power point material
has been approved, the presentation kits have not yet been fully developed. This is due to
the Governors Executive order S-09-08 which prevented spending the funds needed to
complete the presentation kits. The suspension of departmental spending was not lifted
until the state budget was passed on September 23, 2008 so no overtime for the
department’s TV and graphics unit were available to work on this project. OCOR plans to
conduct a train-the-trainer course to include the SSAA grant in January 2009. The
completed presentation kits will be delivered to all Divisions prior to the training.

% The operational plan will contain a strategic distribution of allocated overtime hours.



START SMART KITS

Division No. of kits Date issued to divisions Date Due
Northern 1 06/30/08
Valley 06/30/08
Golden Gate 06/30/08
Central 06/30/08
Southern 06/30/08
Border 06/30/08
Coastal 06/30/08
Inland 06/30/08

4. To reach a minimum of 35 sheriffs’ offices (SOs) and a minimum of 200 police
departments (PDs) with Start Smart program materials, presentation training,
and the facilitation of Start Smart classes by June 30, 2010.

Progress: Not Applicable (for current quarter).

DISTRIBUTION OF START SMART KITS TO ALLIED AGENCIES

Division

# of
SOs

(Date) and SOs receiving Kkits, training # of

PDs

(Date) and PDs receiving Kkits, training

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

Total

by June 30, 2010 0

by June 30,2010




To facilitate Start Smart classes conducted by allied agencies by June 30, 2010.
Class locations will be designated by SOs and PDs.

Progress: Not Applicable (for current quarter).

START SMART CLASSES CONDUCTED BY ALLIED AGENCIES
FACILITATED BY CHP

Division No. of classes by SOs # of classes by PDs

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

To encourage allied law enforcement agencies to work closely with the
Department of Motor Vehicles (DMV) to promote Start Smart.

Progress: Not Applicable (for current quarter).

To conduct periodic evaluations of teen drivers attending the class, in an effort
to measure any changes in awareness and understanding of the consequences of
driving safely.

Progress: Not Applicable (for current quarter).

START SMART CLASSES EVALUATIONS

Date of Type of evaluation Class location
evaluation

el




MEDIA OBJECTIVES

1. To use the following standard language in all press, media, and printed
materials: “Funding for this program was provided by a grant from the
California Office of Traffic Safety, through the National Highway Traffic
Safety Administration.”

Progress: Not Applicable (for current quarter).

GENERAL COMMENTS

The grant’s total progress is now approximately three months behind schedule. This is a direct
result of Executive Order S-09-08 which was issued on July 31 by Governor Schwarzenegger.

Executive Order S-09-08 suspended all spending and contracts statewide. Consequently,
deadlines throughout the grant were not met. The state budget was signed and approved on
September 23, 2008. OCOR is planning a train-the-trainer course which will include SSAA

specific training.

OVERTIME USAGE’
Position Total Hours | Hours Used Thru FFY1 FFY 2 FFY 3 Percentage Usage On
Budgeted Current Report 10/01/07 10/01/08 10/01/09 Remaining Schedule?
09/30/08 09/30/09 08/31/10 (YES/NO)
USED USED USED

Sergeant 581 0 0 0 0 100% YES

Officer 6,391 0 0 0 0 100% YES

AGPA /SSA 106 0 0 0 0 100% YES

Graphics Designer 6 0 0 0 0 100% YES

Senior 14 0 0 0 0 100% YES

Photographer
TOTAL EXPENDITURES FOR PERSONNEL
Total Budgeted Expended Thru Percentage Usage On Schedule?
(Month) Remaining (YES/NO)
$512,739.00 $0.00 100% YES

* Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period
ending 09/05/08, and for non-uniformed personnel through the pay period ending 09/30/08. Per the

instructions contained in Attachment E, if data on usage of overtime hours is unavailable, explain why and
replace the “Overtime Usage” table with the “Total Expenditures For Personnel” table shown. Insert figures

derived from the most recent accounting ledger for “Total Budgeted” and “Expended Thru (Month).”




QUARTERLY REPORT"
START SMART FOR ALLIED AGENCIES

OCTOBER-DECEMBER 2008
PROJECT IDENTITY
PTO818.
PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional calendar
quarter. However, because of difficulties associated with gathering data consistent with the report time
frame, some data may reflect a period other than the conventional calendar quarter. If this is the case,
the reporting period has been identified.

GOALS:

1. To expand the Start Smart program for teenage drivers 15-19 years of age to allied law
enforcement agencies statewide by June 30, 2010.

Progress: Not Applicable (for current quarter).
OBJECTIVES:

1. To requisition reproducible Start Smart presentation Kits for distribution to allied
agencies by December 31, 2007.

Progress: On Schedule. Purchase requisitions have been submitted for items necessary to
reproduce presentation kits for participating allied agencies. Binders, CD and DVD’s have
been received for the power point presentations.

2. Toissue an operational plan2 establishing the policies and procedures for project
implementation, and to include a copy with the applicable quarterly report to Grants
Management Unit (GMU) by September 30, 2008.

Progress: Not accomplished, deadline missed. The Operational Plan was approved as of
September 1, 2008; however, it will not be distributed to field Divisions until the
train-the-trainers course is conducted. The suspension of Executive Order S-09-08 occurred on

' As appropriate, this report reflects any revisions to the project agreement approved by the Office of Traffic Safety
(OTS). Also, significant changes (in either content or format) to the previous report will be indicated by gray
shading (or by yellow highlighting if the report is printed in color). The first quarterly report submitted for a project
will contain no shading/highlighting.

? The operational plan will contain a strategic distribution of allocated overtime hours.



October 1, 2008 and subsequently, the train-the-trainer course has been scheduled for March
2009. The dates for this course were selected as a result of the mandatory 60-day lead time.

OPERATIONAL PLAN
Development Due Date Date Developed Date Issued
09/30/08 09/01/08 A

To issue the Start Smart presentation kits to CHP Divisions by September 30, 2008, for
distribution to allied law enforcement agencies statewide by June 30, 2010.

Progress: Not accomplished, deadline missed. The presentation kit has been completed and is
being reproduced. The DVD is currently at the Department’s TV and Graphics Unit for
compression and reproduction. The facilitator’s guide has also been completed and has been
forwarded to the Department’s Reproduction unit. The CHP Office of Community Outreach
(OCOR) plans to conduct a train-the-trainer course to include the Start Smart for Allied Agencies
(SSAA) grant in March 2009. The completed presentation kits will be delivered to all Divisions
prior to the training.

START SMART KITS

Division No. of kits Date issued to Divisions Date Due
Northern I 06/30/10
Valley 06/30/10
Golden Gate 06/30/10
Central 06/30/10
Southern 06/30/10
Border 06/30/10
Coastal 06/30/10
Inland 06/30/10

4. To reach a minimum of 35 sheriffs’ offices (SOs) and a minimum of 200 police
departments (PDs) with Start Smart program materials, presentation training, and
the facilitation of Start Smart classes by June 30, 2010.

Progress: Not Applicable (for current quarter).



DISTRIBUTION OF START SMART KITS TO ALLIED AGENCIES

Division

# of
SOs

(Date) and SOs receiving Kits,
training

# of
PDs

(Date) and PDs receiving kits, training

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

Total

by June 30, 2010

0

by June 30, 2010

S. To facilitate Start Smart classes conducted by allied agencies by June 30, 2010. Class

locations will be designated by SOs and PDs.

Progress: Not Applicable (for current quarter).

START SMART CLASSES CONDUCTED BY ALLIED AGENCIES

FACILITATED BY CHP

Division

No. of classes by SOs

# of classes by PDs

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

6. To encourage allied law enforcement agencies to work closely with the Department of

Motor Vehicles (DMYV) to promote Start Smart.

Progress: Not Applicable (for current quarter).

7. To conduct periodic evaluations of teen drivers attending the class, in an effort to
measure any changes in awareness and understanding of the consequences of driving

safely.

Progress: Not Applicable (for current quarter).




START SMART CLASSES EVALUATIONS

Date of Type of evaluation Class location
evaluation
.
MEDIA OBJECTIVES

1. To use the following standard language in all press, media, and printed materials:
“Funding for this program was provided by a grant from the California Office of
Traffic Safety, through the National Highway Traffic Safety Administration.”

Progress: Not Applicable (for current quarter).

GENERAL COMMENTS

As a direct result of Executive Order S-09-08 (issued on July 31, 2008, by Governor Arnold
Schwarzenegger), which suspended all spending and contracts statewide, the grant’s total progress is
five to six months behind schedule. Consequently, deadlines throughout the grant were not met. The
state budget was signed and approved on September 23, 2008, restoring the ability to utilize grant
funding and resume grant activity to include planning a train-the-trainer course (which will include
SSAA specific training). OCOR is confident this delay will not affect the overall success of the grant.



OVERTIME USAGE?

Position Total Hours Used FFY1 FFY 2 FFY 3 Percentage | Usage On
Hours Thru 10/01/07 10/01/08 10/01/09 Remaining | Schedule?
Budgeted Current 09/30/08 09/30/09 08/31/10 (YES/NO)
Report USED USED USED
Sergeant 581 0 0 0 0 100% YES
Officer 6.391 0 0 0 0 100% YES
AGPA / SSA 106 0 0 0 0 100% YES
Graphics Designer 6 0 0 0 0 100% YES
Senior 0
Photographer 14 0 0 0 0 100% YES
TOTAL EXPENDITURES FOR PERSONNEL
Total Budgeted Expended Thru Percentage Usage On Schedule?
(Month) Remaining (YES/NO)
$512,739.00 $0.00 100% YES

3 Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period ending

11/23/08, and for non-uniformed personnel through the pay period ending 11/30/08. Per the instructions contained in
Attachment E, if data on usage of overtime hours is unavailable, explain why and replace the “Overtime Usage” table
with the “Total Expenditures For Personnel” table shown. Insert figures derived from the most recent accounting

ledger for “Total Budgeted” and “Expended Thru (Month).”




BUDGET STATUS REPORT

START SMART FOR ALLIED AGENCIES (PT0818)

OCTOBER-DECEMBER 2008

OPI Primary Coordinator: Officer Jean Hoatson
OPI Alternate Coordinator: Sgt. George Berrios

Location Code: 015

Special Project Code: 820

Project Period: 10/1/07 through 8/30/10
Program Operations Phase: 10/1/08 through 6/30/10
Final Report Due Date to GMU: 9/30/10 to OTS: 10/30/10

Phone: (916) 657-8810
Phone: (916) 657-8810

BUDGET STATUS
BUDGET CATEGORY EUDGET ET)I(JT(;I[IJ)GE}II) EERTEINING SERCEDR
AMOUNT BALANCE REMAINING
10/31/08
Personnel Costs $512,739.00 $0.00 $512,739.00 100%
Travel Expense $18,000.00 $0.00 $18.000.00 100%
Contractual Services $0.00 $0.00 $0.00 N/A
Equipment $0.00 $0.00 $0.00 N/A
Other Direct Costs $359,831.00 $127,659.39 $232,171.61 65%
Indirect Costs N/A N/A N/A N/A
TOTAL $890,570.00 $127,659.39 $762,910.61 86%




State of California e Office of Traffic Safety
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QUARTERLY REPORT!
START SMART FOR ALLIED AGENCIES
JANUARY - MARCH 2009

PROJECT IDENTITY

PTO818.

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional calendar quarter.
However, because of difficulties associated with gathering data consistent with the report time frame,
some data may reflect a period other than the conventional calendar quarter. If this is the case, the
reporting period has been identified.

GOAL:

1. To expand the Start Smart program for teenage drivers 15-19 years of age to allied law enforcement
agencies statewide by June 30, 2010.

Progress: On Schedule.

The Start Smart Allied Agency (SSAA) grant information and Operational Plan has been distributed

to all CHP Division and Area offices throughout the state. Each CHP Public Information Officer (PIO) has
received training regarding the grant goals and objectives. Additionally, a letter from Commissioner
Farrow has been sent to all police chiefs and sheriffs in California, inviting them to participate.

OBJECTIVES:

1. To requisition reproducible Start Smart presentation Kits for distribution to allied agencies
by December 31, 2007.

Progress: Accomplished.

Purchase requisitions have been submitted for items necessary to reproduce presentation kits for
participating allied agencies. Binders, CD and DVD’s have been received for the power point
presentations.

! As appropriate, this report reflects any revisions to the project agreement approved by the Office of Traffic Safety (OTS).
Also, significant changes (in either content or format) to the previous report will be indicated by gray shading (or by yellow
highlighting if the report is printed in color). The first quarterly report submitted for a project will contain no
shading/highlighting.

Agency: CHP Page 1
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2. To issue an operational plan2 establishing the policies and procedures for project implementation,
and to include a copy with the applicable quarterly report to Grants Management Unit (GMU) by

September 30, 2008.

Progress: Accomplished.

OPERATIONAL PLAN
Development Due Date Date Developed Date Issued
09/30/08 09/01/08 03/17/2009

Due to State budgetary delays, the reproduction of material and training could not meet the objective
deadline. However, the Operational Plan was disseminated to all PIOs during the training course in

March 2009.

3. Toissue the Start Smart presentation kits to CHP Divisions by September 30, 2008,

for distribution to allied law enforcement agencies statewide by June 30, 2010.

Progress: Accomplished.

START SMART KITS

Division No. of kits Date issued to Divisions Date Due
Northern 20 03/18/2009 06/30/10
Valley 20 03/30/2009 06/30/10
Golden Gate 20 03/17/2009 06/30/10
Central 20 03/24/2009 06/30/10
Southern 20 03/20/2009 06/30/10
Border 20 03/27/2009 06/30/10
Coastal 20 03/25/2009 06/30/10
Inland 20 03/19/2009 06/30/10

See Objective 2. OCOR has distributed 250 updated presentation kits to Division and Area office

PIOs. OCOR will provide additional presentation kits to allied agencies upon request.

® The operational plan will contain a strategic distribution of allocated overtime hours.

Agency: CHP

Page 2
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4. To reach a minimum of 35 sheriffs’ offices (SOs) and a minimum of 200 police departments (PDs)
with Start Smart program materials, presentation training, and the facilitation of Start Smart
classes by June 30, 2010.

Progress: Not Applicable for current quarter.

DISTRIBUTION OF START SMART KITS TO ALLIED AGENCIES

Division # of (Date) and SOs receiving kits, # of (Date) and PDs receiving Kits, training
SOs training PDs

Northern
Valley
Golden Gate
Central
Southern
Border
Coastal
Inland

Total 0 by June 30, 2010 0 by June 30, 2010

5. To facilitate Start Smart classes conducted by allied agencies by June 30, 2010. Class locations will
be designated by SOs and PDs.

Progress: Not Applicable for current quarter.

START SMART CLASSES CONDUCTED BY ALLIED AGENCIES
FACILITATED BY CHP

Division No. of classes by SOs # of classes by PDs
Northern

Valley
Golden Gate

Central

Southern

Border

Coastal
Inland

Agency: CHP Page 3
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6. To encourage allied law enforcement agencies to work closely with the Department of Motor
Vehicles (DMV) to promote Start Smart.

Progress: Not Applicable for current quarter.

7. To conduct periodic evaluations of teen drivers attending the class, in an effort to measure any
changes in awareness and understanding of the consequences of driving safely.

Progress: Not Applicable for current quarter.

START SMART CLASSES EVALUATIONS

Date of Type of evaluation Class location
evaluation

=l

Agency: CHP Page 4
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MEDIA OBJECTIVES

1. To use the following standard language in all press, media, and printed materials: “Funding for this
program was provided by a grant from the California Office of Traffic Safety, through the National
Highway Traffic Safety Administration.”
Progress: On Schedule.

The standard language is included in the Power Point Presentation used in the training classes.

GENERAL COMMENTS

OCOR personnel have incorporated all SSAA training material into a newly updated Start Smart

presentation kit. OCOR has 500 copies of this presentation kit available for CHP and allied agency use.

In March 2009, OCOR personnel traveled throughout the state to conduct train-the-trainer courses

which all Division PIOs were required to attend. During these courses, attendees were given specific

training regarding the overall goals and objectives of the SSAA program. The Operational Plan was distributed
and all questions and concerns were addressed. Additionally, a letter from Commissioner Farrow was sent to all
allied agency police chiefs and county sheriffs in California, inviting each department to participate in the

Start Smart program. OCOR has received inquities from several allied agencies that are eager to participate.

Agency: CHP Page 5
Start Smart for Allied Agencies (SSAA)

2nd' Quarter Report
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OVERTIME USAGE’®
Position Total Hours Used FFY FFY 2 FFY 3 Percentage Usage On
Hours In Current 10/01/07 10/01/08 10/01/09 Remaining | Schedule?
Budgeted Reporting 09/30/08 09/30/09 08/31/10 (YES/NO)
Period USED USED USED
Sergeant 581 5.5 0 5.5 0 99% YES
Officer 6.391 84 0 95 0 99% YES
AGPA /SSA 106 0 0 0 0 100% YES
Graphics Designer 6 0 0 0 0 100% YES
Senior
Photographer 14 0 0 0 0 100% YES

* Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period ending 03/15/2009,
and for non-uniformed personnel through the pay period ending 03/23/2009. Per the instructions contained in Attachment E,
if data on usage of overtime hours is unavailable, explain why and replace the “Overtime Usage” table with the “Total
Expenditures for Personnel” table shown. Insert figures derived from the most recent accounting ledger for “Total Budgeted”
and “Expended thru February 2009.”

Agency: CHP Page 6
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QUARTERLY REPORT"
START SMART FOR ALLIED AGENCIES
APRIL - JUNE 2009

PROJECT IDENTITY

PTO818.

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional calendar quarter.
However, because of difficulties associated with gathering data consistent with the report time frame,
some data may reflect a period other than the conventional calendar quarter. If this is the case, the
reporting period has been identified.

GOAL:

1. To expand the Start Smart program for teenage drivers 15-19 years of age to allied law enforcement
agencies statewide by June 30, 2010.

Progress: On Schedule.

The Start Smart for Allied Agency (SSAA) grant information, Operational Plan, and presentation kits
have been distributed to all CHP Division and Area Public Information Officers (PIO) throughout the
state. Area PIOs are providing Start Smart training and materials to participating allied agencies. Calls
from allied agencies wishing to participate are still coming in and are being directed to the appropriate
Area PIOs for further information.

OBJECTIVES:

1. To requisition reproducible Start Smart presentation kits for distribution to allied agencies
by December 31, 2007.

Progress: Accomplished.

Purchase requisitions have been submitted for items necessary to reproduce presentation kits for
participating allied agencies. Binders, CD and DVD’s have been received for the power point
presentations.

T As appropriate, this report reflects any revisions to the project agreement approved by the Office of Traffic Safety (OTS).
Also, significant changes (in either content or format) to the previous report will be indicated by gray shading (or by yellow
highlighting if the report is printed in color). The first quarterly report submitted for a project will contain no
shading/highlighting.

Page |
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2.

To issue an operational plan’ establishing the policies and procedures for project implementation,
and to include a copy with the applicable quarterly report to Grants Management Unit (GMU) by

September 30, 2008.

Progress: Accomplished.

OPERATIONAL PLAN
Development Due Date Date Developed Date Issued
09/30/08 09/01/08 03/17/2009

Due to State budgetary delays, the reproduction of material and training could not meet the objective
deadline. However, the Operational Plan was disseminated to all PIOs during the training course in

March 2009.

To issue the Start Smart presentation kits to CHP Divisions by September 30, 2008,

for distribution to allied law enforcement agencies statewide by June 30, 2010.

Progress: Accomplished.

START SMART KITS

Division No. of kits Date issued to Divisions Date Due
Northern 30 05/15/2009 06/30/10
Valley 35 05/15/2009 06/30/10
Golden Gate 30 05/15/2009 06/30/10
Central 30 05/15/2009 06/30/10
Southern 35 05/15/2009 06/30/10
Border 30 05/15/2009 06/30/10
Coastal 30 05/15/2009 06/30/10
Inland 30 05/15/2009 06/30/10

See Objective 2. OCOR has distributed Bl updated presentation kits to Division and Area office

PIOs. OCOR will provide additional presentation kits to allied agencies upon request.

2 The operational plan will contain a strategic distribution of allocated overtime hours.

Agency: CHP
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4. To reach a minimum of 35 sheriffs’ offices (SOs) and a minimum of 200 police departments (PDs)
with Start Smart program materials, presentation training, and the facilitation of Start Smart
classes by June 30, 2010.

Progress: On Schedule.

DISTRIBUTION OF START SMART KITS TO ALLIED AGENCIES

Division # of (Date) and SOs receiving Kits, # of (Date) and PDs receiving Kits, training
SOs training PDs
Northern 1 Glenn County 2 Redding PD, Willows PD
Valley 3 El Dorado County, Amador County, 5 Tracy PD, Placerville PD, Jackson PD,
Calaveras County Lathrop PD, Stockton PD
Golden Gate 1 Contra Costa County 8 Albany PD, Concord PD, El Cerrito PD,

Hercules PD, Pinole PD, Richmond PD,
Pittsburg PD, San Francisco PD

Central 0 0
Southern 1 Los Angeles County 5 Glendale PD, Montebello PD,
Pomona PD, Redondo Beach PD,
Los Angeles PD
Border 2 Orange County, San Diego County 4 Calexico PD, Indio PD, Westminster PD,
El Cajon PD
Coastal 0 2 Pismo Beach PD, Moorpark PD
Inland 0 8 Redland PD, Hesperia PD, Upland PD,
Ridgecrest PD, 29 Palms PD,
Chino PD, Rancho Cucamonga PD,
Apple Valley PD
Total 8 by June 30, 2010 34 by June 30, 2010
Agency: CHP Page 3
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Progress: Not Applicable for current quarter.

START SMART CLASSES CONDUCTED BY ALLIED AGENCIES
FACILITATED BY CHP

S. To facilitate Start Smart classes conducted by allied agencies by June 30, 2010. Class locations will
be designated by SOs and PDs.

Division No. of classes by SOs # of classes by PDs

Northern

Valley

Golden Gate

Central

Southern

Border

Coastal

Inland

Progress: Not Applicable for current quarter.

6. To encourage allied law enforcement agencies to work closely with the Department of Motor
Vehicles (DMYV) to promote Start Smart.

Agency: CHP

Page 4
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7. To conduct periodic evaluations of teen drivers attending the class, in an effort to measure any
changes in awareness and understanding of the consequences of driving safely.

Progress: Not Applicable for current quarter.

START SMART CLASSES EVALUATIONS

Date of Type of evaluation Class location
evaluation

s

MEDIA OBJECTIVES

1. To use the following standard language in all press, media, and printed materials: “Funding for this
program was provided by a grant from the California Office of Traffic Safety, through the National
Highway Traffic Safety Administration.”
Progress: On Schedule.

The standard language is included in the Power Point Presentation used in the training classes.

GENERAL COMMENTS

All Division and Area PIOs have received training in regard to the overall goals and objectives of the Start
Smart for Allied Agency program. An additional 50 presentation kits were shipped to Division and Area PIOs
for distribution to participating allied agencies. PIOs are attending community events, and continuing
partnerships with local DMV offices in order to promote the Start Smart program. Members of allied agencies
are being trained and shown how to develop their own agency specific presentations.

Agency: CHP Page 5
Start Smart for Allied Agencies (SSAA4)
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OVERTIME USAGE®
Position Total Hours Used FFY FFY 2 FFY 3 Percentage Usage On
Hours In Current 10/01/07 10/01/08 10/01/09 Remaining | Schedule?
Budgeted Reporting 09/30/08 09/30/09 08/31/10 (YES/NO)
Period USED USED USED
Sergeant 581 0 0 12.5 0 98% YES
Officer 6,391 260 0 355 0 94% YES
AGPA / SSA 106 0 0 0 0 100% YES
Graphics Designer 6 0 0 0 0 100% YES
Senior
Photographer 14 0 0 0 0 100% YES

and “Expended thru February 2009.”

’ Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period ending 05/10/2009,
and for non-uniformed personnel through the pay period ending 05/31/2009. Per the instructions contained in Attachment E,
if data on usage of overtime hours is unavailable, explain why and replace the “Overtime Usage” table with the “Total
Expenditures for Personnel” table shown. Insert figures derived from the most recent accounting ledger for “Total Budgeted”

Agency: CHP
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BUDGET STATUS REPORT

START SMART FOR ALLIED AGENCIES (PT0818)
APRIL - JUNE 2009

OPI Primary Coordinator: Officer Stacy Smith
OPI Alternate Coordinator: Sgt. George Berrios

Location Code: 015
Special Project Code: 820

Project Period: 10/1/07 through 8/30/10

Program Operations Phase: 10/1/08 through 6/30/10

Final Report Due Date to GMU: 9/30/10 to OTS: 10/30/10

Phone: (916) 843-3228
Phone: (916) 843-3212

BUDGET STATUS
BUDGET CATEGORY BUDGET l?r)}?;f;?(f}? REMAINING PERCENT
AMOUNT 06/30/09 BALANCE REMAINING
Personnel Costs $510,465.00 $15,438.24 $495,026.76 96.98%
Travel Expense $16,000.00 $3,646.01 $12,353.99 77.21%
Contractual Services $0.00 $0.00 $0.00 N/A
Equipment $0.00 $0.00 $0.00 N/A
Other Direct Costs $191,285.77 $127.,659.39 $63,626.38 33.26%
Indirect Costs N/A N/A N/A N/A
TOTAL $717,750.77 $146,743.64 $571,007.13 79.56%

Agency: CHP
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